
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/16/2003

ESTIMATE SUMMARY 12:29:03

CONTID: C13369         ESTIMATE NO: 0013 PROG 1999

PCN: 13369-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

KEN PRATT BLVD:  US 287 - SH 119 PERCENT TIME:

PROJECT NO: STU 1192-010                  

KEN PRATT BLVD:  US 287 - SH 119

NAME OF ROAD: SH 119

PROJECT COUNTIES: BOULDER, REGION 4

PAY PERIOD ENDING 07/16/2003 DATE TIME STARTED 12/03/2001

                     DATE LET 10/25/2001 DATE WORK BEGAN

 DATE AWARDED 11/13/2001 DATE TIME STOPPED 01/10/2003

 DATE CONTRACT EXECUTED 11/28/2001 DATE ACCEPTED 01/10/2003

                                DATE NOTICE TO PROCEED 12/03/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,731,354.58 PARTICIPATING $ $ 2,267.30

AWARD PROJECT AMT: 4,848,631.79 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -29.10

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.50

199.0 TIME ALLOW:

ORIG TIME ALLOW:

200 WORK DAYS

WORK DAYS180

100.00%

0.00

2,267.30

2,267.30

2,238.20

$

$

$

$

5,731,354.58

0.00

5,731,354.58

0.00

5,731,354.58

-54,499.81

0.00

5,676,854.77

0.00

AMOUNT DUE 5,676,854.77 2,238.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,238.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13369-BID    ESTIMATE RUN 07/16/2003

PROJECT: STU 1192-010            ESTIMATE NO: 0013 12:29:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

60,000.00000 1.000 60,000.00

201-00000  

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.888 0.888

L S 0.000 0.00

65,000.00000 0.888 57,720.00

202-00000  

0015 REMOVAL OF STRUCTURE 7.000 7.000

EACH 0.000 0.00

800.00000 7.000 5,600.00

202-00001  

0020 *REMOVAL OF TREE 28.000 28.000

EACH 0.000 0.00

370.00000 28.000 10,360.00

202-00010  

0025 REMOVAL OF RIPRAP 187.500 187.500

SY  0.000 0.00

16.00000 187.500 3,000.00

202-00027  

0030 *REMOVAL OF PIPE 155.000 155.000

LF  0.000 0.00

10.00000 155.000 1,550.00

202-00035  

0035 REMOVAL OF CURB 0.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

202-00201  

0040 REMOVAL OF ASPHALT MAT 2,730.200 2,730.200

SY  0.000 0.00

2.50000 2,730.200 6,825.50

202-00220  

0045 REMOVAL OF FENCE 870.000 870.000

LF  0.000 0.00

1.40000 870.000 1,218.00

202-01000  

0050 ABANDON WELL 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

202-04100  

0055 UNCLASSIFIED EXCAVATION (SPECIAL) 11,828.000 11,828.000

CY  0.000 0.00

3.00000 11,828.000 35,484.00

203-00040  
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PCN: 13369-BID    ESTIMATE RUN 07/16/2003

PROJECT: STU 1192-010            ESTIMATE NO: 0013 12:29:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 85,815.000 85,815.000

CY  0.000 0.00

6.00000 85,815.000 514,890.00

203-00060  

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 11,154.000 11,154.000

CY  0.000 0.00

10.00000 11,154.000 111,540.00

203-00062  

0070 POTHOLING 24.000 24.000

HOUR 0.000 0.00

155.00000 24.000 3,720.00

203-01597  

0075 STRUCTURE EXCAVATION 8,495.000 8,495.000

CY  0.000 0.00

4.00000 8,495.000 33,980.00

206-00000  

0080 STRUCTURE BACKFILL (CLASS 1) 1,056.000 1,056.000

CY  0.000 0.00

20.00000 1,056.000 21,120.00

206-00100  

0085 TOPSOIL 0.000 0.000

CY  0.000 0.00

3.00000 0.000 0.00

207-00205  

0090 *EROSION BALES (WEED FREE) 0.000 0.000

EACH 0.000 0.00

11.50000 0.000 0.00

208-00011  

0095 *SILT FENCE 2,944.000 2,944.000

LF  0.000 0.00

1.25000 2,944.000 3,680.00

208-00020  

0100 SEDIMENT BASIN 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

208-00030  

0105 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

208-00070  

0110 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

1,700.00000 1.000 1,700.00

208-00100  
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PCN: 13369-BID    ESTIMATE RUN 07/16/2003

PROJECT: STU 1192-010            ESTIMATE NO: 0013 12:29:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

208-00200  

0120 *RESET GROUND SIGN 2.000 2.000

EACH 0.000 0.00

100.00000 2.000 200.00

210-00810  

0125 *SEEDING (NATIVE) 0.000 0.000

ACRE 0.000 0.00

480.00000 0.000 0.00

212-00006  

0130 *MULCHING (WEED FREE HAY) 0.000 0.000

ACRE 0.000 0.00

376.00000 0.000 0.00

213-00002  

0135 *MULCH TACKIFIER 0.000 0.000

LB  0.000 0.00

2.00000 0.000 0.00

213-00061  

0140 *BRUSH LAYER CUTTING 0.000 0.000

EACH 0.000 0.00

3.75000 0.000 0.00

214-01010  

0145 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000

SY  0.000 0.00

1.65000 0.000 0.00

216-00041  

0150 *HERBICIDE TREATMENT 36,522.000 36,522.000

SY  0.000 0.00

0.03000 36,522.000 1,095.66

217-00000  

0155 *HERBICIDE TREATMENT 4.000 4.000

HOUR 0.000 0.00

90.00000 4.000 360.00

217-00020  

0160 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.500 0.500

L S 0.000 0.00

3,000.00000 0.500 1,500.00

250-00010  

0165 *MONITORING TECHNICIAN 0.000 0.000

HOUR 0.000 0.00

45.00000 0.000 0.00

250-00050  
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PCN: 13369-BID    ESTIMATE RUN 07/16/2003

PROJECT: STU 1192-010            ESTIMATE NO: 0013 12:29:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *HEALTH AND SAFETY OFFICER 0.000 0.000

HOUR 0.000 0.00

65.00000 0.000 0.00

250-00110  

0175 *MATERIAL SAMPLING AND DELIVERY 0.000 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

250-00120  

0180 *SOLID WASTE DISPOSAL 0.000 0.000

CY  0.000 0.00

65.00000 0.000 0.00

250-00210  

0185 *HAZARDOUS WASTE DISPOSAL 0.000 0.000

CY  0.000 0.00

80.00000 0.000 0.00

250-00220  

0190 AGGREGATE BASE COURSE (CLASS 6) 346.000 346.000

CY  0.000 0.00

27.00000 346.000 9,342.00

304-06007  

0195 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

150.00000 0.000 0.00

403-00720  

0200 GEOTEXTILE (EROSION CONTROL) (CLASS A) 9,059.100 9,059.100

SY  0.000 0.00

1.10000 9,059.100 9,965.01

420-00100  

0205 *DRILLED CAISSON (24 INCH) 1,319.200 1,319.200

LF  0.000 0.00

36.00000 1,319.200 47,491.20

503-00024  

0210 RIPRAP (12 INCH) 7,070.000 7,070.000

CY  0.000 0.00

35.40000 7,070.000 250,278.00

506-00212  

0215 CONCRETE CLASS B 1.400 1.400

CY  0.000 0.00

600.00000 1.400 840.00

601-01000  

0220 CONCRETE CLASS D (BRIDGE) 677.000 677.000

CY  0.000 0.00

360.00000 677.000 243,720.00

601-03040  
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PCN: 13369-BID    ESTIMATE RUN 07/16/2003

PROJECT: STU 1192-010            ESTIMATE NO: 0013 12:29:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *STRUCTURAL CONCRETE COATING 936.000 936.000

SF  0.000 0.00

0.60000 936.000 561.60

601-40301  

0230 *REINFORCING STEEL 154,503.000 154,503.000

LB  0.000 0.00

0.38000 154,503.000 58,711.14

602-00000  

0235 *24 INCH REINFORCED CONCRETE PIPE 200.000 200.000

LF  0.000 0.00

39.00000 200.000 7,800.00

603-01240  

0240 *15 INCH CORRUGATED STEEL PIPE 33.000 33.000

LF  0.000 0.00

37.00000 33.000 1,221.00

603-10150  

0245 *15 INCH STEEL END SECTION 4.000 4.000

EACH 0.000 0.00

88.00000 4.000 352.00

603-30015  

0250 12 INCH PLASTIC PIPE 0.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

603-50012  

0255 *FENCE (PLASTIC) 2,181.000 2,181.000

LF  0.000 0.00

1.70000 2,181.000 3,707.70

607-11525  

0256 *FENCE CL (SPEC) (96 IN) MCR LINE #2. 513.000 513.000

LF  0.000 0.00

21.70000 513.000 11,132.10

607-53197  

0257 *16 FT GATE D (CL) MCR LINE #3 1.000 1.000

EACH 0.000 0.00

1,080.00000 1.000 1,080.00

607-60266  

0258 *12 FT GATE S (CL) MCR LINE#4 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

607-60212  

0259 *END POST (CL) MCR LINE #5 4.000 4.000

EACH 0.000 0.00

120.00000 4.000 480.00

607-52905  
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PCN: 13369-BID    ESTIMATE RUN 07/16/2003

PROJECT: STU 1192-010            ESTIMATE NO: 0013 12:29:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 724.000 724.000

LF  0.000 0.00

5.42000 724.000 3,924.08

613-01200  

0261 *CORNER AND LINE BR POST (CL) MCR LINE #6 6.000 6.000

EACH 0.000 0.00

280.00000 6.000 1,680.00

607-52910  

0265 *6 INCH ELECTRICAL CONDUIT (PLASTIC) 1,086.000 1,086.000

LF  0.000 0.00

17.08000 1,086.000 18,548.88

613-01600  

0270 *SIGN PANEL (CLASS II) 0.000 0.000

SF  0.000 0.00

30.00000 0.000 0.00

614-00012  

0275 *TIMBER SIGN POST 6X6 INCH 0.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

614-00066  

0280 CONSTRUCTION SURVEYING 0.400 0.353

L S 0.047 1,645.00

35,000.00000 0.400 14,000.00

625-00000  

0281 CONST SURVEYING (HOUR) 41.000 41.000

HOUR 0.000 0.00

100.00000 41.000 4,100.00

625-00001  

0285 *MOBILIZATION 0.400 0.400

L S 0.000 0.00

85,350.00000 0.400 34,140.00

626-00000  

0290 *FLAGGING 6.000 6.000

HOUR 0.000 0.00

22.00000 6.000 132.00

630-00000  

0295 *TRAFFIC CONTROL SUPERVISOR 1.000 1.000

DAY 0.000 0.00

360.00000 1.000 360.00

630-00002  

0300 *TRAFFIC CONTROL INSPECTION 26.000 26.000

DAY 0.000 0.00

120.00000 26.000 3,120.00

630-00007  
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PCN: 13369-BID    ESTIMATE RUN 07/16/2003

PROJECT: STU 1192-010            ESTIMATE NO: 0013 12:29:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *FLASHING BEACON (PORTABLE) 0.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

630-80001  

0310 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 7.000 6.300

EACH 0.700 105.00

150.00000 7.000 1,050.00

630-80335  

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.000 6.300

EACH 0.700 70.00

100.00000 7.000 700.00

630-80341  

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 3.000 2.700

EACH 0.300 37.50

125.00000 3.000 375.00

630-80342  

0325 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 82.000 73.800

SF  8.200 114.80

14.00000 82.000 1,148.00

630-80344  

0330 CONCRETE BARRIER (TEMPORARY) 80.000 72.000

LF  8.000 240.00

30.00000 80.000 2,400.00

630-80370  

0331 TRAFFIC CONE MCR LINE #7. 50.000 45.000

EACH 5.000 55.00

11.00000 50.000 550.00

630-80380  

0335 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  

0340 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  

0345 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  

0350 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 13369-BID    ESTIMATE RUN 07/16/2003

PROJECT: STU 1192-010            ESTIMATE NO: 0013 12:29:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  

0970 EMB MATL (CIP) (SPEC) 53,460.000 53,460.000

CY  0.000 0.00

10.90000 53,460.000 582,714.00

203-00062  

0975 DOZING 76.000 76.000

HOUR 0.000 0.00

115.00000 76.000 8,740.00

203-01550  

0980 STR BKFL (CL 1) 9,914.000 9,914.000

CY  0.000 0.00

12.55000 9,914.000 124,420.70

206-00100  

0985 GEOGRID REINFORCE 32,110.000 32,110.000

SY  0.000 0.00

6.50000 32,110.000 208,715.00

506-01020  

0990 MOBILIZATION (W/O AUTOPAY) 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

626-00100  

0995 ADDED ITEM (DOLLAR)/ CATHODIC PROTECTION MCR LINE #10 1.000 1.000

DOL 0.000 0.00

1,550.61000 1.000 1,550.61

900-00006  

1000 ADDED ITEM (DOLLAR)/ SLOTTED HOLES MCR LINE #11 1.000 1.000

DOL 0.000 0.00

1,685.00000 1.000 1,685.00

900-00006  

1005 ADDED ITEM (DOLLAR)/ FUEL COST ADJUSTMENT MCR LINE #12 1.000 1.000

DOL 0.000 0.00

23,950.50000 1.000 23,950.50

900-00006  

CAT 0200 $2,267.30 2,570,928.68CURRENT AMT 2,570,928.68 $$

CAT NO0300 DRY CREEK CBC D-16-D 

0365 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

7,500.00000 1.000 7,500.00

202-00495  
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PCN: 13369-BID    ESTIMATE RUN 07/16/2003

PROJECT: STU 1192-010            ESTIMATE NO: 0013 12:29:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 DRY CREEK CBC D-16-D 

0370 MUCK EXCAVATION 0.000 0.000

CY  0.000 0.00

5.00000 0.000 0.00

203-00100  

0375 STRUCTURE EXCAVATION 1,164.000 1,164.000

CY  0.000 0.00

4.00000 1,164.000 4,656.00

206-00000  

0380 STRUCTURE BACKFILL (FLOW-FILL) 718.000 718.000

CY  0.000 0.00

50.00000 718.000 35,900.00

206-00065  

0385 FILTER MATERIAL (CLASS A) 193.000 193.000

CY  0.000 0.00

30.00000 193.000 5,790.00

206-00510  

0390 SHORING (AREA 1) AREA 1 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

206-01781  

0395 AGGREGATE BASE COURSE (CLASS 2) 182.000 182.000

CY  0.000 0.00

22.00000 182.000 4,004.00

304-02005  

0400 GEOTEXTILE (SEPARATOR) (CLASS A) 565.500 565.500

SY  0.000 0.00

1.25000 565.500 706.88

420-00130  

0405 *PEDESTRIAN RAILING (STEEL) 75.000 75.000

LF  0.000 0.00

128.00000 75.000 9,600.00

514-00200  

0410 CONCRETE CLASS D (BOX CULVERT) 316.000 316.000

CY  0.000 0.00

295.00000 316.000 93,220.00

601-03030  

0415 *REINFORCING STEEL (EPOXY COATED) 67,809.000 67,809.000

LB  0.000 0.00

0.46000 67,809.000 31,192.14

602-00020  

0420 CONSTRUCTION SURVEYING 0.100 0.100

L S 0.000 0.00

35,000.00000 0.100 3,500.00

625-00000  
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PCN: 13369-BID    ESTIMATE RUN 07/16/2003

PROJECT: STU 1192-010            ESTIMATE NO: 0013 12:29:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 DRY CREEK CBC D-16-D 

0425 *MOBILIZATION 0.100 0.100

L S 0.000 0.00

85,350.00000 0.100 8,535.00

626-00000  

CAT 0300 $0.00 214,604.02CURRENT AMT 214,604.02 $$

CAT NO0301 LEFT HAND CREEK EAST D-16-DV

0430 STRUCTURE EXCAVATION 17.000 17.000

CY  0.000 0.00

4.00000 17.000 68.00

206-00000  

0435 STRUCTURE BACKFILL (CLASS 1) 509.000 509.000

CY  0.000 0.00

20.00000 509.000 10,180.00

206-00100  

0440 STRUCTURE BACKFILL (CLASS 2) 43.000 43.000

CY  0.000 0.00

19.00000 43.000 817.00

206-00200  

0445 MECHANICAL REINFORCEMENT OF SOIL 509.000 509.000

CY  0.000 0.00

15.00000 509.000 7,635.00

206-00360  

0450 FILTER MATERIAL (CLASS B) 52.000 52.000

CY  0.000 0.00

28.00000 52.000 1,456.00

206-00520  

0455 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 166.550 166.550

TON 0.000 0.00

65.00000 166.550 10,825.75

403-33871  

0460 *DRILLED CAISSON (24 INCH) 194.000 194.000

LF  0.000 0.00

36.00000 194.000 6,984.00

503-00024  

0465 *DRILLED CAISSON (48 INCH) 60.000 60.000

LF  0.000 0.00

110.00000 60.000 6,600.00

503-00048  

0470 BRIDGE DRAIN (SPECIAL) 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

513-00690  
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PCN: 13369-BID    ESTIMATE RUN 07/16/2003

PROJECT: STU 1192-010            ESTIMATE NO: 0013 12:29:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 LEFT HAND CREEK EAST D-16-DV

0475 *PEDESTRIAN RAILING (STEEL) 404.000 404.000

LF  0.000 0.00

128.00000 404.000 51,712.00

514-00200  

0475 MATERIAL ALLOWANCE PEDESTRIAN RAILING (STEEL) 0.000

LF  0.000 0.00

70.22000 0.000 0.00

0480 *WATERPROOFING (MEMBRANE) 1,070.000 1,070.000

SY  0.000 0.00

6.84000 1,070.000 7,318.80

515-00120  

0485 BRIDGE EXPANSION DEVICE (0-4 INCH) 101.000 101.000

LF  0.000 0.00

100.00000 101.000 10,100.00

518-01004  

0485 MATERIAL ALLOWANCE BRIDGE EXP. DEVICE 0.000

LF  0.000 0.00

59.00000 0.000 0.00

0485 MATERIAL ALLOWANCE BRIDGE EXP. DEVICE 0.000

LF  0.000 0.00

59.00000 0.000 0.00

0490 CONCRETE CLASS D (BRIDGE) 772.800 772.800

CY  0.000 0.00

360.00000 772.800 278,208.00

601-03040  

0495 *STRUCTURAL CONCRETE COATING 5,209.000 5,209.000

SF  0.000 0.00

0.60000 5,209.000 3,125.40

601-40301  

0500 *REINFORCING STEEL 34,677.000 34,677.000

LB  0.000 0.00

0.38000 34,677.000 13,177.26

602-00000  

0505 *REINFORCING STEEL (EPOXY COATED) 115,405.000 115,405.000

LB  0.000 0.00

0.46000 115,405.000 53,086.30

602-00020  

0510 *BRIDGE RAIL TYPE 10M 428.000 428.000

LF  0.000 0.00

50.00000 428.000 21,400.00

606-11030  
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PCN: 13369-BID    ESTIMATE RUN

PROJECT: STU 1192-010            ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 LEFT HAND CREEK EAST D-16-DV

0510 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000

LF  0.000 0.00

28.23000 0.000 0.00

0515 *1 INCH ELECTRICAL CONDUIT 445.000 445.000

LF  0.000 0.00

9.58000 445.000 4,263.10

613-00100  

0515 MATERIAL ALLOWANCE 1 INCH ELECTRICAL CONDUIT 0.000

LF  0.000 0.00

1.24000 0.000 0.00

0520 *4 INCH ELECTRICAL CONDUIT 218.000 218.000

LF  0.000 0.00

11.45000 218.000 2,496.10

613-00400  

0520 MATERIAL ALLOWANCE 4 INCH ELECTRICAL CONDUIT 0.000

LF  0.000 0.00

6.16000 0.000 0.00

0525 *6 INCH ELECTRICAL CONDUIT 1,082.000 1,082.000

LF  0.000 0.00

15.08000 1,082.000 16,316.56

613-00600  

0525 MATERIAL ALLOWANCE 6 INCH ELECTRICAL CONDUIT 0.000

LF  0.000 0.00

11.71000 0.000 0.00

0530 *PRESTRESSING STEEL WIRE OR STRAND 1,333.000 1,333.000

MKFT 0.000 0.00

17.00000 1,333.000 22,661.00

618-00002  

0535 CONSTRUCTION SURVEYING 0.100 0.100

L S 0.000 0.00

35,000.00000 0.100 3,500.00

625-00000  

0540 *MOBILIZATION 0.100 0.100

L S 0.000 0.00

85,350.00000 0.100 8,535.00

626-00000  
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PCN: 13369-BID    ESTIMATE RUN 07/16/2003

PROJECT: STU 1192-010            ESTIMATE NO: 0013 12:29:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 LEFT HAND CREEK EAST D-16-DV

1010 ADDED ITEM (DOLLAR)/ HBP PRICE REDUCTION MCR LINE #13 -1.000 -1.000

DOL 0.000 0.00

6,482.34000 -1.000 -6,482.34

900-00006  

CAT 0301 $0.00 535,982.93CURRENT AMT 535,982.93 $$

CAT NO0302 LEFT HAND CREEK WEST D-16-DW

0545 STRUCTURE EXCAVATION 17.000 17.000

CY  0.000 0.00

4.00000 17.000 68.00

206-00000  

0550 STRUCTURE BACKFILL (CLASS 1) 461.000 461.000

CY  0.000 0.00

20.00000 461.000 9,220.00

206-00100  

0555 STRUCTURE BACKFILL (CLASS 2) 41.000 41.000

CY  0.000 0.00

19.00000 41.000 779.00

206-00200  

0560 MECHANICAL REINFORCEMENT OF SOIL 461.000 461.000

CY  0.000 0.00

15.00000 461.000 6,915.00

206-00360  

0565 FILTER MATERIAL (CLASS B) 48.000 48.000

CY  0.000 0.00

28.00000 48.000 1,344.00

206-00520  

0570 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 151.420 151.420

TON 0.000 0.00

65.00000 151.420 9,842.30

403-33871  

0575 *DRILLED CAISSON (24 INCH) 194.000 194.000

LF  0.000 0.00

36.00000 194.000 6,984.00

503-00024  

0580 *DRILLED CAISSON (48 INCH) 57.000 57.000

LF  0.000 0.00

110.00000 57.000 6,270.00

503-00048  

0585 BRIDGE DRAIN (SPECIAL) 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

513-00690  
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PCN: 13369-BID    ESTIMATE RUN 07/16/2003

PROJECT: STU 1192-010            ESTIMATE NO: 0013 12:29:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 LEFT HAND CREEK WEST D-16-DW

0590 *PEDESTRIAN RAILING (STEEL) 403.000 403.000

LF  0.000 0.00

128.00000 403.000 51,584.00

514-00200  

0590 MATERIAL ALLOWANCE PEDESTRIAN RAILING (STEEL) 0.000

LF  0.000 0.00

70.22000 0.000 0.00

0595 *WATERPROOFING (MEMBRANE) 927.400 927.400

SY  0.000 0.00

6.84000 927.400 6,343.42

515-00120  

0600 BRIDGE EXPANSION DEVICE (0-4 INCH) 88.000 88.000

LF  0.000 0.00

100.00000 88.000 8,800.00

518-01004  

0600 MATERIAL ALLOWANCE BRIDGE EXP. DEVICE 0.000

LF  0.000 0.00

59.00000 0.000 0.00

0600 MATERIAL ALLOWANCE BRIDGE EXP. DEVICE 0.000

LF  0.000 0.00

59.00000 0.000 0.00

0605 CONCRETE CLASS D (BRIDGE) 724.200 724.200

CY  0.000 0.00

360.00000 724.200 260,712.00

601-03040  

0610 *STRUCTURAL CONCRETE COATING 4,772.000 4,772.000

SF  0.000 0.00

0.60000 4,772.000 2,863.20

601-40301  

0615 *REINFORCING STEEL 33,958.000 33,958.000

LB  0.000 0.00

0.38000 33,958.000 12,904.04

602-00000  

0620 *REINFORCING STEEL (EPOXY COATED) 104,494.000 104,494.000

LB  0.000 0.00

0.46000 104,494.000 48,067.24

602-00020  

0625 *BRIDGE RAIL TYPE 10M 428.000 428.000

LF  0.000 0.00

50.00000 428.000 21,400.00

606-11030  
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PCN: 13369-BID    ESTIMATE RUN

PROJECT: STU 1192-010            ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 LEFT HAND CREEK WEST D-16-DW

0625 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000

LF  0.000 0.00

28.23000 0.000 0.00

0630 *1 INCH ELECTRICAL CONDUIT 444.000 444.000

LF  0.000 0.00

9.58000 444.000 4,253.52

613-00100  

0630 MATERIAL ALLOWANCE 1 INCH ELECTRICAL CONDUIT 0.000

LF  0.000 0.00

1.26000 0.000 0.00

0635 *4 INCH ELECTRICAL CONDUIT 218.000 218.000

LF  0.000 0.00

11.45000 218.000 2,496.10

613-00400  

0635 MATERIAL ALLOWANCE 4 INCH ELECTRICAL CONDUIT 0.000

LF  0.000 0.00

6.16000 0.000 0.00

0640 *6 INCH ELECTRICAL CONDUIT 1,089.000 1,089.000

LF  0.000 0.00

15.08000 1,089.000 16,422.12

613-00600  

0640 MATERIAL ALLOWANCE 6 INCH ELECTRICAL CONDUIT 0.000

LF  0.000 0.00

11.71000 0.000 0.00

0645 *PRESTRESSING STEEL WIRE OR STRAND 1,333.000 1,333.000

MKFT 0.000 0.00

17.00000 1,333.000 22,661.00

618-00002  

0650 CONSTRUCTION SURVEYING 0.100 0.100

L S 0.000 0.00

35,000.00000 0.100 3,500.00

625-00000  

0655 *MOBILIZATION 0.100 0.100

L S 0.000 0.00

85,350.00000 0.100 8,535.00

626-00000  

CAT 0302 $0.00 513,963.94CURRENT AMT 513,963.94 $$
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PCN: 13369-BID    ESTIMATE RUN 07/16/2003

PROJECT: STU 1192-010            ESTIMATE NO: 0013 12:29:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 ST. VRAIN RIVER EAST D-16-DX

0660 STRUCTURE EXCAVATION 16.000 16.000

CY  0.000 0.00

4.00000 16.000 64.00

206-00000  

0665 STRUCTURE BACKFILL (CLASS 1) 1,211.000 1,211.000

CY  0.000 0.00

20.00000 1,211.000 24,220.00

206-00100  

0670 STRUCTURE BACKFILL (CLASS 2) 40.000 40.000

CY  0.000 0.00

19.00000 40.000 760.00

206-00200  

0675 MECHANICAL REINFORCEMENT OF SOIL 1,211.000 1,211.000

CY  0.000 0.00

15.00000 1,211.000 18,165.00

206-00360  

0680 FILTER MATERIAL (CLASS B) 50.000 50.000

CY  0.000 0.00

28.00000 50.000 1,400.00

206-00520  

0685 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 226.970 226.970

TON 0.000 0.00

65.00000 226.970 14,753.05

403-33871  

0690 *DRILLED CAISSON (24 INCH) 326.000 326.000

LF  0.000 0.00

36.00000 326.000 11,736.00

503-00024  

0695 *DRILLED CAISSON (48 INCH) 57.000 57.000

LF  0.000 0.00

110.00000 57.000 6,270.00

503-00048  

0700 BRIDGE DRAIN (SPECIAL) 3.000 3.000

EACH 0.000 0.00

2,000.00000 3.000 6,000.00

513-00690  

0705 *PEDESTRIAN RAILING (STEEL) 634.000 634.000

LF  0.000 0.00

128.00000 634.000 81,152.00

514-00200  

0705 MATERIAL ALLOWANCE PEDESTRIAN RAILING (STEEL) 0.000

LF  0.000 0.00

68.92000 0.000 0.00
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PCN: 13369-BID    ESTIMATE RUN 07/16/2003

PROJECT: STU 1192-010            ESTIMATE NO: 0013 12:29:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 ST. VRAIN RIVER EAST D-16-DX

0710 *WATERPROOFING (MEMBRANE) 1,444.300 1,444.300

SY  0.000 0.00

6.84000 1,444.300 9,879.01

515-00120  

0715 BRIDGE EXPANSION DEVICE (0-4 INCH) 94.000 94.000

LF  0.000 0.00

100.00000 94.000 9,400.00

518-01004  

0715 MATERIAL ALLOWANCE BRIDGE EXP. DEVICE 0.000

LF  0.000 0.00

59.00000 0.000 0.00

0715 MATERIAL ALLOWANCE BRIDGE EXP. DEVICE 0.000

LF  0.000 0.00

59.00000 0.000 0.00

0720 CONCRETE CLASS D (BRIDGE) 1,326.000 1,326.000

CY  0.000 0.00

360.00000 1,326.000 477,360.00

601-03040  

0725 *STRUCTURAL CONCRETE COATING 9,451.000 9,451.000

SF  0.000 0.00

0.60000 9,451.000 5,670.60

601-40301  

0730 *REINFORCING STEEL 52,683.000 52,683.000

LB  0.000 0.00

0.38000 52,683.000 20,019.54

602-00000  

0735 *REINFORCING STEEL (EPOXY COATED) 179,887.000 179,887.000

LB  0.000 0.00

0.46000 179,887.000 82,748.02

602-00020  

0740 *BRIDGE RAIL TYPE 10M 661.000 661.000

LF  0.000 0.00

50.00000 661.000 33,050.00

606-11030  

0740 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000

LF  0.000 0.00

28.23000 0.000 0.00

0745 *1 INCH ELECTRICAL CONDUIT 1,027.000 1,027.000

LF  0.000 0.00

9.58000 1,027.000 9,838.66

613-00100  
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PCN: 13369-BID    ESTIMATE RUN 07/16/2003

PROJECT: STU 1192-010            ESTIMATE NO: 0013 12:29:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 ST. VRAIN RIVER EAST D-16-DX

0750 *4 INCH ELECTRICAL CONDUIT 339.000 339.000

LF  0.000 0.00

11.45000 339.000 3,881.55

613-00400  

0755 *6 INCH ELECTRICAL CONDUIT 1,677.000 1,677.000

LF  0.000 0.00

15.08000 1,677.000 25,289.16

613-00600  

0760 *PRESTRESSING STEEL WIRE OR STRAND 3,396.000 3,396.000

MKFT 0.000 0.00

17.00000 3,396.000 57,732.00

618-00002  

0765 CONSTRUCTION SURVEYING 0.150 0.150

L S 0.000 0.00

35,000.00000 0.150 5,250.00

625-00000  

0770 *MOBILIZATION 0.150 0.150

L S 0.000 0.00

85,350.00000 0.150 12,802.50

626-00000  

CAT 0303 $0.00 917,441.09CURRENT AMT 917,441.09 $$

CAT NO0304 ST. VRAIN RIVER WEST D-16-DY

0775 STRUCTURE EXCAVATION 16.000 16.000

CY  0.000 0.00

4.00000 16.000 64.00

206-00000  

0780 STRUCTURE BACKFILL (CLASS 1) 919.000 919.000

CY  0.000 0.00

20.00000 919.000 18,380.00

206-00100  

0785 STRUCTURE BACKFILL (CLASS 2) 40.000 40.000

CY  0.000 0.00

19.00000 40.000 760.00

206-00200  

0790 MECHANICAL REINFORCEMENT OF SOIL 919.000 919.000

CY  0.000 0.00

15.00000 919.000 13,785.00

206-00360  

0795 FILTER MATERIAL (CLASS B) 50.000 50.000

CY  0.000 0.00

28.00000 50.000 1,400.00

206-00520  
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PCN: 13369-BID    ESTIMATE RUN 07/16/2003

PROJECT: STU 1192-010            ESTIMATE NO: 0013 12:29:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 ST. VRAIN RIVER WEST D-16-DY

0800 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 230.420 230.420

TON 0.000 0.00

65.00000 230.420 14,977.30

403-33871  

0805 *DRILLED CAISSON (24 INCH) 326.000 326.000

LF  0.000 0.00

36.00000 326.000 11,736.00

503-00024  

0810 *DRILLED CAISSON (48 INCH) 57.000 57.000

LF  0.000 0.00

110.00000 57.000 6,270.00

503-00048  

0815 BRIDGE DRAIN (SPECIAL) 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

513-00690  

0820 *PEDESTRIAN RAILING (STEEL) 634.000 634.000

LF  0.000 0.00

128.00000 634.000 81,152.00

514-00200  

0820 MATERIAL ALLOWANCE PEDESTRIAN RAILING (STEEL) 0.000

LF  0.000 0.00

68.92000 0.000 0.00

0825 *WATERPROOFING (MEMBRANE) 1,444.300 1,444.300

SY  0.000 0.00

6.84000 1,444.300 9,879.01

515-00120  

0830 BRIDGE EXPANSION DEVICE (0-4 INCH) 94.000 94.000

LF  0.000 0.00

100.00000 94.000 9,400.00

518-01004  

0830 MATERIAL ALLOWANCE BRIDGE EXP. DEVICE 0.000

LF  0.000 0.00

59.00000 0.000 0.00

0830 MATERIAL ALLOWANCE BRIDGE EXP. DEVICE 0.000

LF  0.000 0.00

59.00000 0.000 0.00

0835 CONCRETE CLASS D (BRIDGE) 1,300.000 1,300.000

CY  0.000 0.00

360.00000 1,300.000 468,000.00

601-03040  
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PCN: 13369-BID    ESTIMATE RUN 07/16/2003

PROJECT: STU 1192-010            ESTIMATE NO: 0013 12:29:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 ST. VRAIN RIVER WEST D-16-DY

0840 *STRUCTURAL CONCRETE COATING 9,134.000 9,134.000

SF  0.000 0.00

0.60000 9,134.000 5,480.40

601-40301  

0845 *REINFORCING STEEL 51,615.000 51,615.000

LB  0.000 0.00

0.38000 51,615.000 19,613.70

602-00000  

0850 *REINFORCING STEEL (EPOXY COATED) 179,887.000 179,887.000

LB  0.000 0.00

0.46000 179,887.000 82,748.02

602-00020  

0855 *BRIDGE RAIL TYPE 10M 661.000 661.000

LF  0.000 0.00

50.00000 661.000 33,050.00

606-11030  

0855 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000

LF  0.000 0.00

28.23000 0.000 0.00

0860 *1 INCH ELECTRICAL CONDUIT 997.000 997.000

LF  0.000 0.00

9.58000 997.000 9,551.26

613-00100  

0865 *4 INCH ELECTRICAL CONDUIT 337.000 337.000

LF  0.000 0.00

11.45000 337.000 3,858.65

613-00400  

0870 *6 INCH ELECTRICAL CONDUIT 1,676.000 1,676.000

LF  0.000 0.00

15.08000 1,676.000 25,274.08

613-00600  

0875 *PRESTRESSING STEEL WIRE OR STRAND 3,396.000 3,396.000

MKFT 0.000 0.00

17.00000 3,396.000 57,732.00

618-00002  

0880 CONSTRUCTION SURVEYING 0.150 0.150

L S 0.000 0.00

35,000.00000 0.150 5,250.00

625-00000  
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PCN: 13369-BID    ESTIMATE RUN 07/16/2003

PROJECT: STU 1192-010            ESTIMATE NO: 0013 12:29:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 ST. VRAIN RIVER WEST D-16-DY

0885 *MOBILIZATION 0.150 0.150

L S 0.000 0.00

85,350.00000 0.150 12,802.50

626-00000  

CAT 0304 $0.00 893,163.92CURRENT AMT 893,163.92 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0890 FIELD OFFICE (CLASS 2) MCR LINE #8 0.000 0.000

EACH 0.000 0.00

35,000.00000 0.000 0.00

620-00002  

0891 FIELD OFFICE (SPEC) MCR LINE# 9. 1.000 1.000

EACH 0.000 0.00

5,500.00000 1.000 5,500.00

620-00005  

0895 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00012  

0900 SANITARY FACILITY 0.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

620-00020  

CAT 0400 $0.00 25,500.00CURRENT AMT 25,500.00 $$

CAT NO0500 WATER LINE 

0905 *REMOVAL OF PIPE 48.000 48.000

LF  0.000 0.00

10.00000 48.000 480.00

202-00035  

0910 REMOVAL OF ASPHALT MAT 0.000 0.000

SY  0.000 0.00

2.50000 0.000 0.00

202-00220  

0915 *PLUG STRUCTURE 2.000 2.000

EACH 0.000 0.00

208.00000 2.000 416.00

202-04000  

0920 STRUCTURE EXCAVATION 457.000 457.000

CY  0.000 0.00

4.00000 457.000 1,828.00

206-00000  

0925 STRUCTURE BACKFILL (FLOW-FILL) 12.000 12.000

CY  0.000 0.00

50.00000 12.000 600.00

206-00065  
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PCN: 13369-BID    ESTIMATE RUN 07/16/2003

PROJECT: STU 1192-010            ESTIMATE NO: 0013 12:29:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0500 WATER LINE 

0930 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

150.00000 0.000 0.00

403-00720  

0935 *8 INCH PLASTIC PIPE 171.000 171.000

LF  0.000 0.00

14.00000 171.000 2,394.00

603-50008  

0940 *MANHOLE SLAB BASE (5 FOOT) 1.000 1.000

EACH 0.000 0.00

1,672.00000 1.000 1,672.00

604-30005  

0941 MH SLAB BASE (10 FT) MCR LINE 1. 1.000 1.000

EACH 0.000 0.00

1,660.00000 1.000 1,660.00

604-30010  

0945 *20 INCH WELDED STEEL PIPE 147.000 147.000

LF  0.000 0.00

146.00000 147.000 21,462.00

619-10200  

0950 *24 INCH WELDED STEEL PIPE 52.000 52.000

LF  0.000 0.00

176.00000 52.000 9,152.00

619-10240  

0955 *12 INCH PLASTIC PIPE 430.000 430.000

LF  0.000 0.00

33.00000 430.000 14,190.00

619-50960  

0960 *2 INCH BLOW OFF 1.000 1.000

EACH 0.000 0.00

1,461.00000 1.000 1,461.00

619-73016  

0965 *12 INCH GATE VALVE 3.000 3.000

EACH 0.000 0.00

1,485.00000 3.000 4,455.00

619-75096  

CAT 0500 $0.00 59,770.00CURRENT AMT 59,770.00 $$

PROJECT TOTAL 2,267.30 $ 5,731,354.58CURRENT AMT 5,731,354.58 $$


